Fort Dix BRAC BRAC 1995

Size: 30,997 acres

Mission: Provide training and reserve support

HRS Score: NA

IAG Status: NA

Contaminants: PCBs and Asbestos

Media Affected: Building Interior

Funding to Date: $1.1 million

Estimated Cost to Completion (Completion Year): $0 (FY2000)

Final Remedy in Place or Response Complete Date for BRAC Sites: FY2000

Pemberton Township, New Jersey

Restoration Background Plan of Action

In July 1995, the BRAC Commission recommended realignment of « Complete hazardous waste Sl, UXO site investigation, PCB
Fort Dix and transfer of excess property. In FY95, a BRAC cleanup sampling investigation, asbestos sampling survey, and radiological

team (BCT) was formed. archive search in FY99
The installation began developing a BRAC Cleanup Plan (BCP) and * Complete final ECPs for property transfers to the Federal Bureau
an Environmental Baseline Survey (EBS). It also began archive of Prisons in FY99

searches to investigate the possible presence of radioactive materials  Conduct investigation at two potential UST sites in FY99
and unexploded ordnance (UXO) and a polychlorinated biphenyl TR

(PCB) survey. In FY97, the BCP, the EBS, the UXO archive search, ~ Conduct PCB remediation in FY00 N

the PCB survey, and an investigation of BRAC underground storage * Conduct asbestos abatement for BRAC Building 8401 (state
tank (UST) sites were completed. prison) in FY0O

« Complete final ECPs for property transfers to the Navy, and the SiTes AcHIEVING RIP or RC PEeR FiscaL YEAR
FY98 Restoration Progress Coast Guard in FY00

The installation began a hazardous waste Site Inspection (SI), a UXO* Conduct Finding of Suitability to Transfer for property transfer to

site investigation, a PCB sampling investigation, and an asbestos the State 100%-
sampling survey. It also completed a radiological site investigation 90%-
and finished asbestos abatement for one BRAC building. An §
Environmental Condition of Property (ECP) document was completed o 8%
for a transfer of property to the Air Force, and draft ECPs were T 0%
completed for transfer of property to the Navy, the Coast Guard, and 2 60%7 100 1009 100
the Federal Bureau of Prisons. The installation completed the final S 50%7
BRAC UST report. It continues efforts to complete a BRAC limited L 40%
Sl for two areas of concern identified in the EBS report, a BRAC g 30%-
asbestos survey, and abatement of contaminants on properties to be 8 0%
transferred to the statRestoration Advisory Board (RAB) activities ;.1_3 10%- .
are supported by the Fort Dix NPL RAB. o%f$w :
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